

## 2011 AT Project Schedule

(go to <<http://tinyurl.com/2011-Project-Schedule>> for latest update)

**Most projects start at 9am and end by 4pm. Dress for the weather and bring a lunch and plenty of water.**

**Contact the listed leader or co-leader with questions about the project and meeting place.**

<b>APRIL</b>					
Tuesday	April 19	Open Project Day	Contact Leader	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
Saturday	April 23	Slater Field Clearing	AT Parking on Tyringham Main Rd	Steve Smith <stevenhsmith.smith@gmail.com>	978-692-8219
Saturday	April 30	Blowdown Blitz--South Section	Contact Leader	Dave Koerber <dkoerber@mindspring.com>	413-568-4650 (h), 617-480-8825 (cell)
<b>MAY</b>					
<b>Monday</b>	May 2	Blowdown Blitz--Central Section	Contact Leader	Debra Weisenstein <dweisens@aer.com>	508-277-4826
Tuesday	May 3	Privy Rehab--Leader's Choice	Contact Leader	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
Thursday	May 5	NPS Boundary Recovery and Marking	AT Parking on Tyringham Main Rd	Steve Smith <stevenhsmith.smith@gmail.com>	978-692-8219
Friday	May 6	NPS Boundary Recovery and Marking		Steve Smith <stevenhsmith.smith@gmail.com>	978-692-8219
Saturday	May 7	NPS Boundary Recovery and Marking		Steve Smith <stevenhsmith.smith@gmail.com>	978-692-8219
Sunday	May 8	NPS Boundary Recovery and Marking		Steve Smith <stevenhsmith.smith@gmail.com>	978-692-8219
Tuesday	May 10	Clear debris from Lake Buel Rd parking area	Lake Buel Rd Parking Area	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
			co-leader	Don Fairbanks <gdfairbanks@verizon.net>	413-443-1148
Saturday	May 14	Blowdown Blitz--North Section	Contact Leader	Cosmo Catalano <catalano.cosmo@gmail.com>	413-822-0094
				John Sullivan <john.sullivan@waterandsewer.org.com>	978-544-5790
Tuesday	May 17	Repair/Replace Bog Bridges (North)	Contact Leader	Becky Barnes <rebecca.barnes@state.ma.us>	413-499-7003
			co-leader	Don Fairbanks <gdfairbanks@verizon.net>	413-443-1148
Saturday	May 21	Open Upper Goose Pond Cabin	Caretakers Trail (Beaver Storage)	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
Tuesday	May 24	Clean up Phelps Ave and Gulf Rd trailheads	Contact Leader	Cosmo Catalano <catalano.cosmo@gmail.com>	413-822-0094
			co-leader	Don Fairbanks <gdfairbanks@verizon.net>	413-443-1148
Saturday	May 28	Floating dock at Upper Goose Pond Cabin	Caretakers Trail (Beaver Storage)	Cosmo Catalano <catalano.cosmo@gmail.com>	413-822-0094
Tuesday	May 31	Fix potholes in UGPC access road.	Caretakers Trail (Beaver Storage)	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
<b>JUNE</b>					
Saturday	June 4	National Trails Day--Blazing and Bog Bridges	Contact Leader	John Sullivan <john.sullivan@waterandsewer.org.com>	978-544-5790
			co-leader	Cosmo Catalano <catalano.cosmo@gmail.com>	413-822-0094
Tuesday	June 7	Install Bog Bridges in Central Region	Contact Leader	Debra Weisenstein <dweisens@aer.com>	508-277-4826
Saturday	June 11	Field Clearing, Goose Pond Rd	Goose Pond Rd AT Parking Area	Steve Schimpff <shs@basssets.net>	(H) 413-243-8902, (W) 413-528-1804
Sunday	June 12	Natural Heritage Monitoring Workshop	9am, Mt Greylock Visitor's Center	Steve Schimpff <shs@basssets.net>	(H) 413-243-8902, (W) 413-528-1804
			co-leader	Steve Smith <stevenhsmith.smith@gmail.com>	978-692-8219
Tuesday	June 14	Pre-Build UGPC dining roof frame.	Pete Rentz' House	Pete Rentz (call)	(H) 413-442-6732, (C) 413-281-5663
Saturday	June 18	Transport and Install UGPC dining roof frame	Caretakers Trail (Beaver Storage)	Pete Rentz (call)	(H) 413-442-6732, (C) 413-281-5663
<b>Sunday</b>	June 19	<b>Improve drainage near Benedict Pd --SUNDAY</b>	Benedict Pond boat launch parking area.	Debra Weisenstein <dweisens@aer.com>	508-277-4826
Tuesday	June 21	Install gates Furnace Hill Rd, Cheshire.	Furnace Hill Rd, Cheshire	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
Saturday	June 25	Continue Above Project	Furnace Hill Rd, Cheshire	Cosmo Catalano <catalano.cosmo@gmail.com>	413-822-0094
Tuesday	June 28	Improve Stream Crossing. Rt 7, Sheffield	Corn Crib (former garden center)	Cosmo Catalano <catalano.cosmo@gmail.com>	413-822-0094
<b>JULY</b>					
Tuesday	July 5	Open Project Day			
Saturday	July 9	Open Project Day			
<b>Sunday</b>	July 10	<b>Leader's Choice-- SUNDAY</b>	Contact Leader	Debra Weisenstein <dweisens@aer.com>	508-277-4826
Tuesday	July 12	Signage and Viewshed clearing, Warner Hill	Blotz Rd AT Parking Area	John Sullivan <john.sullivan@waterandsewer.org.com>	978-544-5790
			co-leader	Steve Smith <stevenhsmith.smith@gmail.com>	978-692-8219
Saturday	July 16	Improve side hill cut near West Sheffield Rd	Shays Rebellion AT Parking	Dave Koerber <dkoerber@mindspring.com>	413-568-4650 (h), 617-480-8825 (cell)
Tuesday	July 19	Improve trail mower access, Tyringham	Contact Leader	Pete Rentz (call)	(H) 413-442-6732, (C) 413-281-5663
Saturday	July 23	Clear brush around Nopel Shelter w/ BSA	Jones' Nose parking area	Cosmo Catalano <catalano.cosmo@gmail.com>	413-822-0094
Sunday	July 24	Continue above project			
Tuesday	July 26	Clear field near Hubbard Brook, Sheffield	Shays Rebellion AT Parking	Dave Koerber <dkoerber@mindspring.com>	413-568-4650 (h), 617-480-8825 (cell)
Saturday	July 30	Clear field near Outlook Ave, Cheshire	Outlook Ave AT Crossing	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
<b>AUGUST</b>					
Tuesday	August 2	Improve Stream Crossing, Rt 7, Sheffield	Corn Crib (former garden center)	Cosmo Catalano <catalano.cosmo@gmail.com>	413-822-0094
Saturday	August 6	George cabin demolition at UGPC	Beaver Storage on Rt 20	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773

### 2011 AT Project Schedule

Tuesday	August 9	Continue above project	Beaver Storage on Rt 20	Don Fairbanks <gdfairbanks@verizon.net>	413-443-1148
Saturday	August 13	Finish demolition of George cabin site	Beaver Storage on Rt 20	Cosmo Catalano <catalano.cosmo@gmail.com>	413-822-0094
Tuesday	August 16	Open Project Day (To be decided)	Contact Leader	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
Saturday	August 20	Repairs to UGPC boat house	Beaver Storage on Rt 20	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
Tuesday	August 23	Clear/restore farmer Maggio's pasture	Tyringham Main Rd., AT Parking	Steve Smith <stevenhsmith.smith@gmail.com>	978-692-8219
Saturday	August 27	Rebuild/Relocate AT, Homes Rd	Homes Rd AT Parking	Dave Koerber <dkoerber@mindspring.com>	413-568-4650 (h), 617-480-8825 (cell)
Tuesday	August 30	Open Project Day (To be decided)	Contact Leader	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
<b>SEPTEMBER</b>					
Saturday	September 3	Open Project Day (To be decided)			
Tuesday	September 6	Open Project Day (To be decided)			
Saturday	September 10	Open Project Day (To be decided)	Contact Leader	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
Tuesday	September 13	Clearing of viewpoint, Mt Williams	Notch Rd AT Crossing	Becky Barnes <rebecca.barnes@state.ma.us>	413-499-7003
Saturday	September 17	Open Project Day (To be decided)	Contact Leader	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
Weds through Sat	Sept 21 through Sept 24th	NPS Boundary Recovery and Marking	Contact Leader	Steve Smith <stevenhsmith.smith@gmail.com>	978-692-8219
Tuesday	September 27	Open Project Day (To be decided)			
<b>OCTOBER</b>					
Saturday	October 8	Mass AT Day	Locations vary. Contact Leader	Jim Pelletier <wanderer0131@yahoo.com>	413-454-4773
Monday	October 9	Trail Project with ALDHA	Contact Leader	Cosmo Catalano <catalano.cosmo@gmail.com>	413-822-0094
Sunday	October 16	Close UGPC for season	Contact Leader	Cosmo Catalano <catalano.cosmo@gmail.com>	413-822-0094